

Field/Equipment Work required for the Open Western

Monday 6-19th

- Check, and repair 3 Danage bosses (squares, stands and ropes)
- Check, and repair 8 Layered foam wheeled bosses (foam, stands and ropes)
- Put hooks for backstops on all stands
- Ensure enough stakes to secure all 17 bosses (incl 6 new portable bosses)
- Check target centre height gauges OK

Wednesday 15th

- Collect six backstops from Custom Built
- Collect donated faces from Custom Built

Monday 20 8.00-10.30am

- Grass cut by HTC

To be agreed as "Weather dependent" 12.30-3.30pm

- Clear grass cuttings if required
- Field lines marked out (Steve)
- Additional distance markings (Richard)

Saturday 25 12.30-3.30pm **VOLUNTEERS REQUIRED**

- Mark shooting line numbers on field
- Put out orange safety fencing at top of field
- Put out rope with signs down side of field
- 8 wheeled bosses put in position
- 6 portable bosses put together and put in position
- Rabbit holes filled in

Sunday 26

Before shoot 9.00 am **VOLUNTEERS REQUIRED**

Work party needed to:-

- Put out direction signs to the field.
- 3 Danage bosses put in position
- Gazebo erected for the judges
- +2 Tables, chairs and refreshment
- Marquee erected for Jollys signing in
- +table and chairs
- Faces put on bosses
- Numbers pinned to bosses
- Flags put on the bosses
- Distance flags put out on the field
- Jollys gonfalon and banners put out
- Small layered foam boss put out at entrance
- Put out 3 stakes and black bin liners for rubbish
- Put out spare full sized layered foam boss

During shoot 11.45am-4.30pm **VOLUNTEERS REQUIRED**

Work party present throughout the shoot:-

- To move the bosses at change of distance
- To find arrows
- To remove arrows stuck in stands
- To resolve any problems occurring during the shoot.

After shoot 4.30-6.00pm **VOLUNTEERS REQUIRED**

Work party needed at the end of the shoot to pack away:-

- 3 Danage bosses
- Gazebo
- Marquee
- Rubbish bags
- Flags, target numbers, tables, chairs and all other easily moveable items

Monday 27 **VOLUNTEERS REQUIRED**

- Dismantle and pack away 6 portable bosses
- Take down fencing if not done on Sunday